CERTIFIED MAIL

STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@po.state.ct.us
www.ct.gov/csc

RETURN RECEIPT REQUESTED

February 24, 2006

Anne Bartosewicz

Project Director

Northeast Utilities Service Company
P.O. Box 270

Hartford, CT 06141-0270

RE:

DOCKET NO. 272 - The Connecticut Light and Power Company and The United
Illuminating Company Certificate of Environmental Compatibility and Public Need for
the Construction of a New 345-kV Electric Transmission Line and Associated Facilities
Between Scovill Rock Switching Station in Middletown and Norwalk Substation in
Norwalk, Connecticut Including the Reconstruction of Portions of Existing 115-kV and
345-kV Electric Transmission Lines, the Construction of the Beseck Switching Station in
Wallingford, East Devon Substation in Milford, and Singer Substation in Bridgeport,
Modifications at Scovill Rock Switching Station and Norwalk Substation and the
Reconfiguration of Certain Interconnections. Development and Management Plan -
Beseck Switching Station

Dear Ms. Bartosewicz:

At a public meeting held on February 22, 2006, the Connecticut Siting Council (Council)
considered and conditionally approved the Development and Management (D&M) Plan for the
Beseck Switching Station in the City of Wallingford, Connecticut with the following conditions:
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That CL&P provide two week advance notice prior to commencement of clearing and
grading and mobilization of a contractor prior to construction.

That CL&P perform a pre-blast survey at the Town of Wallingford water storage
structure.

That CL&P provide a weekly Environmental Inspector’s report including spill reports.

That CL&P submit a Spill Prevention and Response Plan prior to commencement of
construction.

That CL&P plant Colorado spruce in place of the Norway spruce.
That CL&P provide the location of the staging areas, if needed, prior to use.

That CL&P notify the Council of workday and/or work hour extensions verbally and
documented within 24 hours.

That CL&P use excavated material for fill, as appropriate.
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That CL&P retain a municipal permit to connect to the Town of Wallingford storm drain
on Carpenter Lane and all applicable local, state, and federal permits.

That the existing driveway to a former residence now owned by CL&P be restored and
integrated with the landscape plan (loamed and seeded) and possibly abandon the existing
transmission access after structure removal since the new drive to the station would
integrate a new access to the transmission right-of-way (removal of gate and placement
of boulders).

That erosion and sediment controls comply with the 2002 Connecticut Guidelines for
Erosion and Sediment Control.

That the emergency generator be located on the side of the protective relay building away
from residences.

That archeological reconnaissance surveys be submitted to the SHPO and Council prior
to commencement of construction.

That proposed deviations are authorized by the Chairman with written specification of the
deviation submitted within 24 hours of a business day after the request and all other
changes require advance notification and Council approval or be subject to enforcement
by the Attorney General.

That a post-construction electric and magnetic field monitoring plan (for the entire
Middletown-Norwalk project) be submitted for review and approval as a segment of the
D&M Plan process prior to the commencement of operations.

This approval applies only to the D&M Plan submitted on December 20, 2005, and February 15,

16, and

17, 2006. Enclosed for your information is the staff report dated February 22, 2006.

Any deviation from the D&M plans may result in the Council implementing enforcement
proceedings pursuant to General Statutes § 16-50u including, without limitation, imposition of

expense

s resulting from such failure and of civil penalties in an amount not less than one

thousand dollars per day for each day of construction or operation in material violation.

Please feel free to call S. Derek Phelps, Executive Director if you have any questions.
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Chalrman

PBK/SDP/foc

Enclosure

Council Members
Parties and Intervenors
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CONNECTICUT SITING COUNCIL
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E-Mail: siting.council@po.state.ct.us
www.ct.gov/csc

Docket No. 272
Connecticut Light and Power Company
Development and Management Plan
Beseck Switching Station
Wallingford, Connecticut
February 22, 2006

On December 21, 2005, the Connecticut Light Power Company (CL&P) submitted to the Connecticut
Siting Council (Council) for review and approval the Development and Management (D&M) Plan for the
Beseck Switching Station, Wallingford, Connecticut.

The Beseck Switching Station will be a new 345-kV facility occupying 5.2-acres on a 52-acre parcel
owned by CL&P north and east of the High Hill Road and Carpenter Lane intersection in the north east
area of Wallingford.

This D&M Plan describes the construction of an approximately 460-foot by 510-foot fenced compound
consisting of four line terminal structures, seven 345-kV circuit breakers, twenty 345-kV switches, buses,
bus supports, an equipment enclosure for protective relay, control and communications equipment and an
emergency generator. There was one residence 525 feet northwest of the station boundary which was
purchased by CL&P.

The estimated total height of the A-frame termination structures is 113 feet, 103 feet for the structure plus
a 10-foot lightning mast. These will be the tallest structures at the Switching Station. The height of the
bus work will be approximately 25 feet for the low buses and 41 feet for the high buses, a typical design
for a breaker-and-a-half switching station.

Access to the site would be via two gravel drives from Carpenter Lane, an approximate 325-foot by 15-
foot wide drive with 8.5 percent slope entering the west side of the station and an approximate 500 foot
by 15-foot drive with a 4.8 percent slope entering the east side of the station. An approximate 100-foot
spur drive, 400 feet from Carpenter Lane, would be constructed to access the transmission line right-of-
way east of the station. This drive will require a 24-inch diameter by 45-foot long culvert to facilitate run-
off along rock-lined drainage swale around the northeast side of the station. Access from an existing
driveway and transmission access road were considered but rejected due to topography and proximity to
wetlands. Council staff recommends the existing driveway to a former residence now owned by CL&P be
restored and integrated with the landscape plan and possibly abandon the existing transmission access
after structure removal since the new drive to the station would integrate a new access to the transmission
right-of-way.

The elevations at the proposed site range from 540 feet above mean sea level (amsl) at the northwest
corner to 450 feet amsl at the southeast corner. The site compound would have a finished elevation of 472
feet amsl with a one percent slope from north to south. The depth of the cut would be as much as 50 feet
high along the west and north sides of the site. CL&P has determined the rock is competent to be
excavated in a “step-fashion” approximately (2) 15-foot high walls with two 15-foot steps and a 20-foot 2
to 1 slope with loam and seed. The south half of the site would be filled. Drainage is proposed to control
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runoff; the east side ditch would direct runoff through a culvert into the transmission right-of-way and the
west side would direct runoff south in a rock-lined swale to a catch basin which ties into a “drop structure
outlet” located in the west detention basin and sheet flow from the station would be directed to an east
detention basin controlling runoff and subsequently to the “drop-structure outlet”. The “drop outlet
structure’ restricts flow of runoff and allows for suspended solids to fall out in the detention basin. Runoff
through the “drop structure outlet” would tie into the Town of Wallingford storm drain system on
Carpenter Lane. Both detention basins are on the south side of the station. Two three-foot high retaining
walls would support terraces on the south side of the station along Carpenter Lane. Slopes designed for
soil and rock conform to 2002 Connecticut Guidelines for Erosion and Sediment Control including a
transition zone at the top of the steep slope. CL&P would also install a six-foot fence along the west and
north perimeter to prevent access to steep slopes. A seven-foot chain link fence with security wire will be
installed around the compound. A ground grid will be installed below the finished grade. The site will be
surfaced with trap rock. All other areas of disturbance would be loamed and seeded. Council staff
recommends that excavated material be used for fill, as appropriate, retain a municipal permit to connect
to the Town of Wallingford storm drain on Carpenter Lane, and soil stabilization measures are installed
and maintained consistent with the 2002 Connecticut Guidelines for Erosion and Sediment Control.

Excavation of the site will include some blasting. All blasting will be performed by licensed

blasting contractor(s), pursuant to the regulations of State and Local Fire Marshals. Blasting will be
conducted in a manner that will maintain safe working conditions and avoid damage to adjacent areas and
structures. The nearest residence is over 800 feet from the blasting site and the Town of Wallingford owns
and operates a water storage structure located approximately 500 feet south across Carpenter Lane. The
precautions that will be taken during blasting include: obtaining applicable state and/or local blasting
permits; installing blasting mats as required; posting warning signals, signage and barricades; following
procedures for safe storage, handling, loading, firing, and disposal of explosive materials; and conducting
blasting between 7 am and 7 pm. Pre-blast inspections will be performed at the discretion of CL&P and
vibration monitoring will be performed during the blasting procedure. Post-blast inspections will be
performed, as necessary. All damage complaints alleged to be associated with construction activities will
be investigated. Council staff recommends that CL&P perform a pre-blast survey at the Town of
Wallingford water storage structure.

Landscaping is proposed from the southwest corner to the northeast corner. Areas five feet out from the
compound fence would consist of loam and seed and vegetative plantings. While arborvitae is proposed
to be planted and subject to deer browse, an equal amount of red cedar is proposed to be planted which is
more tolerant to deer browse and would offer sufficient screening even if the arborvitae fails to establish
itself. A Norway spruce is proposed on the southeast corner of the station site however Council staff
suggests a native planting like a Colorado spruce could be planted.

CL&P’s construction contractor will establish a contractor’s yard for office trailers, staging of equipment,
materials and supplies, and a parking area for construction workers, all within the station site. The
average number of workers would be about 20 with a peak of 40. If additional staging areas are needed,
Council staff recommends that the staging areas be identified and provided to the Council prior to use.

No archeological reconnaissance survey for this site has been provided and staff recommends that such

surveys be submitted to the State Historic Preservation Office and Council prior to commencement of
construction.
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Work days will be Monday through Saturday between the hours of 7:00 a.m. and 7:00 p.m. Extensions of
the workday and hours may occur on a temporary and case-by-case basis. Council staff recommends that
the Council be notified of workday and/or work hour extensions verbally, as soon as possible,
documented within 24 hours.

A Spill Prevention and Response Plan have not been completely developed. Such a plan would address
actions used to prevent spills in addition to actions that shall be taken should any spills occur including
emergency notification procedures. The on-site Environmental Inspectors are responsible for ensuring
that contractors implement and maintain spill control measures. All oil and hazardous materials
management will be in accordance with local, state and federal guidelines. Council staff recommends a
Spill Prevention and Response Plan be submitted prior to commencement of construction and that copies
of spill reports be supplied to the Environmental Inspector and Council.

Construction would be the primary source of noise but would be temporary. Circuit breakers and an
emergency generator would be sources of intermittent noise once construction is complete. . Typically,
each circuit breaker in the Switching Station may operate (open and close) a couple of times per year. The
emergency generator will only operate when station power is interrupted due to distribution line outages
and for maintenance purposes (which will be approximately 30 minutes per month during daytime hours).
The Certificate Holder contends noise levels of 50 dBA at nearest residence and will be in compliance
with applicable state and local regulations. Council staff recommends the emergency generator be located
on the side of the protective relay building away from residences.

Prior to commencement of construction CL&P requires all personnel (CL&P and Contractor) involved in
construction activities attend project specific safety and environmental training session. These training
sessions summarize the D&M Plan and other permit/certificate requirements governing the project. The
training will emphasize the importance of workplace safety and environmental compliance including
disciplinary action. Furthermore, an environmental inspector, the BSC Group, will be responsible for
inspections and weekly reporting to verify that the construction is performed in accordance with
environmental requirements.

No post-construction electric and magnetic field monitoring plan has been submitted; therefore, Council
staff recommends an electric and magnetic field monitoring plan be submitted as a segment of the D&M
Plan process prior to commencement of operations.

CL&P proposes to begin clearing and grading the Beseck Switching station second quarter of 2006 and
mobilize a construction contractor first quarter of 2007 with completion by first quarter 2008. Council
staff recommends CL&P provide two week advance notice prior to commencement of clearing and
grading and mobilization of a contractor prior to construction

CL&P proposes the following procedures (established in the Docket 217 D&M Plan) to address
deviations of the D&M Plan:

e For proposed deviations prior to the start of construction or well in advance of commencement of
any specified activity, CL&P will submit a request in writing for review and approval by the
Council;

e For proposed deviations during construction based upon field conditions, conduct a telephone
conference with Council staff to present the proposed modification and receive verbal approval
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from the Council’s Chairman with written specification of the deviation to be submitted within 24
hours after the request; and

e TImplementation of deviations to the D&M Plan that are approved by the Council will be
documented within the monthly monitoring reports to be submitted by the independent
environmental inspector.

Council staff recommends that proposed deviations be authorized by the Chairman with written
specification of the deviation submitted within 24 hours of a business day after the request and all other
changes require advance notification and Council approval or be subject to enforcement by the Attorney
General.

To summarize, the Council staff recommends approval of the Beseck Switching Station D&M Plan, with
the following conditions:

That CL&P provide two week advance notice prior to commencement of clearing and grading and
mobilization of a contractor prior to construction.

That CL&P perform a pre-blast survey at the Town of Wallingford water storage structure.

That CL&P provide a weekly Environmental Inspector’s report including spill reports.

That CL&P submit a Spill Prevention and Response Plan prior to commencement of construction.
That CL&P plant Colorado spruce in place of the Norway spruce.

That CL&P provide the location of the staging areas, if needed, prior to use.

That CL&P notify the Council of workday and/or work hour extensions verbally and documented within
24 hours.

That CL&P use excavated material for fill, as appropriate.

That CL&P retain a municipal permit to connect to the Town of Wallingford storm drain on Carpenter
Lane and all applicable local, state, and federal permits.

That the existing driveway to a former residence now owned by CL&P be restored and integrated with the
landscape plan (loamed and seeded) and possibly abandon the existing transmission access after structure
removal since the new drive to the station would integrate a new access to the transmission right-of-way
(removal of gate and placement of boulders).

That erosion and sediment controls comply with the 2002 Connecticut Guidelines for Erosion and
Sediment Control.

That the emergency generator be located on the side of the protective relay building away from
residences.
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That archeological reconnaissance surveys be submitted to the SHPO and Council prior to
commencement of construction.

That proposed deviations are authorized by the Chairman with written specification of the deviation
submitted within 24 hours of a business day after the request and all other changes require advance
notification and Council approval or be subject to enforcement by the Attorney General.

That a post-construction electric and magnetic field monitoring plan (for the entire Middletown-Norwalk

project) be submitted for review and approval as a segment of the D&M Plan process prior to the
commencement of operations.
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February 24, 2006

Anne Bartosewicz

Project Director

Northeast Utilities Service Company
P.O. Box 270

Hartford, CT 06141-0270

RE: DOCKET NO. 272 - The Connecticut Light and Power Company and The United
Illuminating Company Certificate of Environmental Compatibility and Public Need for
the Construction of a New 345-kV Electric Transmission Line and Associated Facilities
Between Scovill Rock Switching Station in Middletown and Norwalk Substation in
Norwalk, Connecticut Including the Reconstruction of Portions of Existing 115-kV and
345-kV Electric Transmission Lines, the Construction of the Beseck Switching Station in
Wallingford, East Devon Substation in Milford, and Singer Substation in Bridgeport,
Modifications at Scovill Rock Switching Station and Norwalk Substation and the
Reconfiguration of Certain Interconnections. Development and Management Plan —
Segment 4a Trench work for a 345-kV Cross Linked Polyethylene (XLPE)
Transmission Cablé in Bridgeport and Fairfield Connecticut

Dear Ms. Bartosewicz: ﬂ

At a public meeting held on February 22, 2006, the Connecticut Siting Council (Council)
considered and conditionally approved the Development and Management (D&M) Plan for the
Segment 4a Trench work for a 345-kV Cross Linked Polyethylene (XLPE) Transmission Cable in
the City of Bridgeport and Town of Fairfield, Connecticut with the following conditions:

= That CL&P file a copy of the final co-location agreement with DOT.
= That CL&P provide two weeks advance notice prior to commencement of construction
* That CL&P provide a weekly Environmental Inspector’s report.

= That CL&P provide a quarterly construction reports noting milestones of construction
activity.

= That the location of the contractor’s yard and staging areas be identified and provided to
the Council prior to use.

= That CL&P notify the Council of workday and/or work hour extensions verbally and
documented within 24 hours.

»  That CL&P notify landowners directly along the rights-of way not less than 48 hours
prior to the initiation of construction.
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= That archeological reconnaissance surveys be submitted prior to commencement of
construction.

» That proposed deviations are authorized by the Chairman with written specification of the
deviation submitted within 24 hours after the request and all other changes require
advance notification and Council approval or be subject to enforcement by the Attorney
General.

»  That CL&P and the Town of Fairfield enter into a memorandum of understanding and
provide this to the Council on the specifics of vegetation replacement.

This approval applies only to the D&M Plan submitted on December 20, 2005, and February 15,
16, and 17, 2006. Enclosed for your information is the staff report dated February 22, 2006.

Any deviation from the D&M plans may result in the Council implementing enforcement
proceedings pursuant to General Statutes § 16-50u including, without limitation, imposition of
expenses resulting from such failure and of civil penalties in an amount not less than one
thousand dollars per day for each day of construction or operation in material violation.

Please feel free to call S. Derek Phelps, Executive Director if you have any questions.

e v

Chairman
PBK/SDP/foc
Enclosure

c: Council Members
Parties and Intervenors
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Docket No. 272
Connecticut Light & Power Company
Development and Management Plan
Segment 4a — Trench work for a 345-kV Cross Linked Polyethylene (XLPE) Transmission Cable
Bridgeport and Fairfield Connecticut
Staff Report — February 21, 2006

On December 20, 2005, Connecticut Light Power Company (CL&P) submitted a Development
and Management (D&M) Plan for Segment 4a ~ Trench work for a 345-kV Cross Linked
Polyethylene (XLPE) Transmission Cable between Singer Substation in Bridgeport to the
Fairfield/Westport town line.

CL&P consulted with the City of Bridgeport on May 19, October 4, and December 1, 2005, the
Town of Fairfield June 9, and September 13, 2005, and the State Department of Transportation
(DOT) on September 7, 2005.

The D&M Plan and alignment maps (at a scale of 1”” = 30”) outline the installation of
approximately seven miles of a new underground 345-kV XLPE transmission cable. The new
transmission cable will be placed within public road rights-of-way as follows:

Bridgeport Fairfield

Main Street Post Road (Boston Post Road)
University Avenue State Route 130

Broad Street U.S. Route 1 (Post Road)
Railroad Avenue Pequot Avenue

Fairfield Avenue (a.k.a. State Route 130) Old Post Road

The D&M Plan describes the construction activities as 1) duct bank installation; 2) splice vault
installation; 3) cable pulling; 4) cable splicing; and 5) restoration. The drawings depict the
engineering design for installation of the duct bank, location of existing underground utilities,
right-of-way boundary, adjacent property owners, public lands, and yet-to-be-acquired ROW
easements for vaults, vault locations and access points other than DOT roadways.

Project administration is overseen by CL&P. CL&P will use temporary construction offices in
vicinity of the project. Similarly, CL&P’s construction contractor will establish a contractor’s
yard for office trailers, staging of equipment, materials and supplies, and a parking area for
construction workers proximal to the project. General construction will involve the use of public
road rights-of-way approximately 15 to 20 feet in width of workspace for duct bank installation
and be in compliance with DOT recommendations. CL&P will location of facilities in the paved
area where possible and will use steel plates over open trenches or restore any disturbed
pavement surfaces, thus minimizing disruption to traffic. No contractor’s yard or other staging
areas have been identified in the D&M Plan. Council staff recommends that the contractor’s yard
and staging areas be identified and provided to the Council prior to use.
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The facilities will consist of a duct bank including a double circuit 3000 kemil copper XLPE
transmission cables, associated communications fiber and grounding cables. A typical horizontal
concrete-encased duct bank would be 2.5 feet by 4 feet constructed within a four-foot wide by
five-foot deep trench and encased in concrete and within thermal fill. The maximum depth of
cables would be 17 feet and the average would be 64 inches below grade but would maintain a
minimum depth of 2.5 feet of cover. Other alternative ducts banks include a vertical and reduced
height in areas where conflicts are encountered. In some locations concrete would cover the duct
bank for protection from vehicle weight, vibrations forces, and dig-ins.

Splice vaults (23 in segment 4a) serve as the location where successive lengths of cable are
connected. Pre-cast concrete splice vaults with outside dimensions of 32 feet in length, 10 feet in
width and 10 feet in height with an approximate 1 foot wall thickness will be installed at
approximate intervals of 1650 feet along the underground route and be located outside paved
roadways wherever possible. The distance between vaults is determined by the cable length that
can be reasonably shipped and transported over roadways. CL&P determined 1,800 feet of cable
would be the optimum distance minimizing splices and condemnation of property. Each vault
corresponds to a single circuit three phases each; therefore, each splice location will have two
vaults. Vault excavations require up to 15-foot by 30 foot area around the excavation for
workspace. The vault would be installed to a minimal depth of 15 feet, providing a minimum
cover of 2.5 feet, with over excavations of 2 feet on each side for workspace. Each vault will have
two 36-inch entry manholes. DOT has requested that all splice vaults be located outside the
public roadway right-of-way (ROW). CL&P has made extensive efforts to locate vaults so as to
minimize impacts to traffic; however five pairs of vaults would be inside DOT right-of-way with
three pairs inside the roadway and two outside the roadway. Two pairs of vaults would be within
municipal road ROW and one pair straddling private property and municipal ROW.

Trenching is anticipated to proceed at a rate of 50 to 200 linear feet per day. No blasting is
required for construction and installation of the duct. Steel plating of the open trench will be
utilized as allowed by DOT to facilitate the construction process and open up travel lanes
between restricted construction periods.

CL&P has developed and provided material handling guideline for liquid, solid and/or
contaminated substances. This plan includes but not limited to stockpile and disposal of soil,
discharge of groundwater, dust control, storm water pollution prevention measures, construction
impact mitigation, and liability and cost.

CL&P has drafted a maintenance and protection of traffic plan (MPT). DOT has reviewed and
commented on such plan. Prior to construction the DOT and local municipality would review
and approve those sections it owns and controls of the MPT.

The D&M Plan specifically outlines the methods of construction and guidelines for clearing,
temporary work areas, trenching/excavation, soil erosion and sedimentation control, dewatering,
spoil placement, and restoration of trench and disturbed areas to pre-construction conditions.
Council staff recommends that CL&P comply with the 2002 Connecticut Guidelines for Erosion
and Sediment Control.

Town of Fairfield is concerned about the removal of large oak trees and requests a change in
vault location at station 552 or replacement trees be provided to the Town to be planted
elsewhere. Moving the vault is not possible because of limit in cable length or it would need to
be in the DOT right-of-way if no other feasible options exist. Council staff recommends CL&P
G:Docket/272/D&M/segmentdastafiipt doc
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and the Town of Fairfield enters into a memorandum of understanding and provides this to the
Council on the specifics of vegetation replacement.

Special procedures have been developed for electric utility crossings, other subsurface utility
crossings (i.e., water, sewer, telephone, natural gas , and cable) to include Call Before You Dig,
noise sensitive receptors, fugitive particulate emissions, dust and mud control, protection of
cultural and historic resources, visual impact and residential mitigation plan, and worksite safety
plan. While archeological reconnaissance Phase II surveys are being conducted none have been
provided and staff recommends that such surveys be submitted prior to commencement of
construction.

Work days will be Monday through Saturday between the hours of 6:00 p.m. and 6:00 a.m. for
work within the DOT rights-of-way (Nighttime) and on municipal and private-owned land the
work days would be during daylight hours which fluctuate by season but generally 7:00 a.m. to
7:00 p.m. and consistent with municipal ordinances. Sunday work days may occur on a
temporary and case-by-case basis. The splicing process will be conducted on a 24-hour basis
over a period up to two weeks in each splice vault. While construction would temporarily
disrupt traffic, DOT is concerned about splicing operations which may cause lane closures and
that traffic signal loop detectors would be out of service for an extended period of time. CL&P
proposes to place splice vaults off travel lanes and position manholes as far off the travel lanes to
minimize traffic disruption. CL&P and DOT would address such matters within an Encroachment
Permit. Council staff recommends that the Council be notified of workday and/or work hour
extensions verbally, as soon as possible, and documented within 24 hours.

A Spill Prevention and Response Plan are being developed to address actions used to prevent
spills in addition to actions that shall be taken should any spills occur including emergency
notification procedures. The on-site Environmental Inspectors are responsible for ensuring that
contractors implement and maintain spill control measures. All oil and hazardous materials
management will be in accordance with local, state and federal guidelines. Council staff
recommends CL&P provide a copy of the Spill Prevention, Control, and Countermeasure Plan.

CL&P will notify landowners directly along the rights-of way or within 50 feet of the center line
not less than 48 hours prior to the initiation of construction and/or blasting. A web site and toll-
free number, checked during working hours and voicemail other hours, will be available specific
to the project. All calls will be documented which will initiate a protocol of response. Council
staff recommends that landowners directly along the rights-of way or within 50 feet of the center
line be notified not less than 48 hours prior to the initiation of construction and/or blasting.

On January 20, 2006 the DOT provided comprehensive comments on the Segment 4a D&M Plan.
DOT had specific comments on hours of construction, drainage structures, railroad infrastructure,
bridge crossings and maintenance and protection of traffic. CL&P responded in kind on February
21,2006. Many, if not all DOT concerns would be addressed in the Encroachment Agreement.
In addition CL&P would apply for Encroachment Permit(s) which would not become effective
until CL&P or its agents have secured all necessary local and State licenses and permits. Council
staff recommends that CL&P file a copy of the final co-location agreement and that any
significant change to the D&M Plan, caused by the encroachment agreement, shall be provided to
the Council for review and approval.
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The construction and installation of Segment 4a, from survey to energizing, will take
approximately 48 months. Construction activities are expected to take place during DOT and
municipal approved hours. The following items summarize the projected schedule:

* Survey - May 2, 2005 thru October 19, 2005

* Engineering - July 1, 2005 thru October 23, 2006

* Procurement - January 17, 2005 thru March 29, 2007

* Fabrication/delivery of large equipment - April 25, 2006 thru March 26, 2009
» Civil work - April 25, 2006 thru October 20, 2006

 Landscaping - March 12, 2007 thru December 21, 2007

* Cable installation - March 17, 2008 thru October 3, 2008

» Testing - March 27, 2009 thru May 21, 2009.

CL&P provided a copy of the Project Safety and Health Program. Prior to commencement of
construction CL&P requires that all personnel (CL&P and Contractor) involved in construction
activities attend a project-specific safety and environmental training session. These training
sessions summarize the D&M Plan and other permit/certificate requirements governing the
project. The training will emphasize the importance of workplace safety and environmental
compliance including disciplinary action. Furthermore, an environmental inspector, the BSC
Group previously recognized by the Council will be responsible for inspections and weekly
reporting to verify that the construction is performed in accordance with environmental
requirements.

CL&P proposes the following procedures to address deviations of the D&M Plan:

e For proposed deviations prior to the start of construction or well in advance of
commencement of specified activity, CL&P will submit a request in writing for review
and approval by the Council;

e For proposed deviations during construction based upon field conditions, CL&P will
conduct a telephone conference with Council staff to present the proposed modification
and receive verbal approval from the Council Chairman with written specification of the
deviation to be submitted within 24 hours business day after the request; and

e Implementation of deviations to the D&M Plan that are approved by the Council will be
documented within the monthly monitoring reports to be submitted by the independent
environmental inspector.

Council staff recommends that proposed deviations be authorized by the Chairman with written
specification of the deviation submitted within 24 hours of a business day after the request and all
other changes require advance notification and Council approval or be subject to enforcement by
the Attorney General.

CL&P proposed to provide monthly construction reports however the Environmental Inspector
for the Council would provide weekly reports. Council staff recommends that CL&P provide
quarterly construction reports noting milestones of construction activity.

To summarize, the Council staff recommends approval of the Segment 4a D&M Plan as follows:

That CL&P file a copy of the final co-location agreement with DOT.

That CL&P provide two weeks advance notice prior to commencement of construction
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That CL&P provide a weekly Environmental Inspector’s report.

That CL&P provide a quarterly construction reports noting milestones of construction activity.

That the location of the contractor’s yard and staging areas be identified and provided to the
Council prior to use.

That CL&P notify the Council of workday and/or work hour extensions verbally and documented
within 24 hours.

That CL&P notify landowners directly along the rights-of way not less than 48 hours prior to the
initiation of construction.

That erosion and sediment controls comply with the 2002 Connecticut Guidelines for Erosion and
Sediment Control.

That archeological reconnaissance surveys be submitted prior to commencement of construction.
That proposed deviations are authorized by the Chairman with written specification of the
deviation submitted within 24 hours after the request and all other changes require advance
notification and Council approval or be subject to enforcement by the Attorney General.

That CL&P and the Town of Fairfield enter into 2 memorandum of understanding and provide
this to the Council on the specifics of vegetation replacement.

G:Docket/272/D&M/segmentdastaffipt.doc



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 8§27-2950
E-Mail: siting.council@po.state.ct.us
www.ct.gov/csc

NOTICE OF SERVICE

I hereby affirm that a photocopy of this document was sent to each Party and

Intervenor on the service list dated January 19, 2006.

Dated: February 27, 2006 , © —

Lisa Fontaine
Custodian of Docket No. 272

Forms\dockets\noticeofservice doc Q%g

CONNECTICUT SITING COUNCIL



